DEPARTMENT OF THE NAVY
NAVAL SEA SYSTEMS COMMAND
2531 JEFFERSON DAVIS HWY
ARLINGTON VA 22242-5160 IN REPLY REFERTO
NAVSEAINST 4710.8A
Ser 04X1-04X2/121

13 July 1998

-

NAVSEA INSTRUCTION 4710.8A

From: Commander, Naval Sea Systems Command

Subj: COST AND PERFORMANCE REPORTING FOR CNO SCHEDULED SHIP
MAINTENANCE AVAILABILITIES

Ref: (a) NAVSEAINST 7000.13, Cost and Schedule Control in Naval
Shipyards .
(b) NAVSEAINST 4850.7, Naval Nuclear Propulsion Plant
Production Work; Requirements for Scheduling of
c) NAVSEAINST 4850.9, Naval Ship Non-Nuclear Production
Work; Requirements for Scheduling of
(d) NAVSEAINST 7670.1, Navy Industrial Fund (NIF)
Financial Management Systems and Procedures Manual
e) NAVSEA FMP Manual SL720-AA-MAN-010
f) SECNAVINST 5214.2, DON Information Requirements
Encl: (1) Amplifying Data/Formats for Naval Shipyard Reports
(2) Amplifying Data/Formats for SUPSHIP Reports
(3) Ship Availability types
(4) Glossary

1. Purpose. To revise standard cost and performance reporting
requirements on all Chief of Naval Operations (CNO) scheduled
availabilities for Naval Shipyards (NAVSHIPYDs) and Supervisors
of Shipbuilding, Conversion and Repair (SUPSHIPs). This is a
major revision to the current instruction.

2. Cancellation. NAVSEAINST 4710.8 of 18 December 1981.

3. Background. Numerous reporting requirements exist which are
intended To allow the Naval Sea Systems Command (NAVSEA) and
Fleet customers to effectively manage the repair and
modernization of Navy ships. These revised reporting procedures
improve existing data reporting requirements and include the
Performance Measurement and Control (PMC) System (formerly the
Cost/Schedule Control System [C/SCS]) directed by reference (a).
These reports will standardize data presentation and simplify th
evaluation of ship work performance throughout the Navy.

4. Other Reports. The following reporting requirements are not
affected by this directive:

a. NAVSEAINST 4700.6A of 17 June 1986, Guarantee Engineer and
Industrial Availability Quality Assessment.

b. NAVSEAINST 4720.6A of 3 December 1981, Preliminary and
Final Cost Estimates by Industrial Activities for Ship
Alterations.
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C. NAVSEAINST 4790.14A of 14 August 1986, Ship Departure and
Alteration Reports.

5. Policy. -

a. For NAVSHIPYDs, NAVSEA shall be advised of shipyard
intentions to request availability completion date changes via
the monthly status report, 4710-6C. This provides NAVSEA the
opportunity to both assess and advocate the merit of proposed
changes. Changes in completion dates shall be the product of
thorough discussions with the customers. The intention is to
encourage early reporting of potential schedule changes.

b. Due to the sensitive nature of financial data contained
in reports required by this directive, it is incumbent upon all
users to safeguard the information so that it does not provide an
unfair competitive advantage to any contractor doing business
with the Navy. In this regard, the reports required by enclosure
(1) and (2) will be marked to alert readers as to their sensitive
nature. This will be accomplished by using a Naval message
classification of UNCLAS FOUO on all reports. In addition, each
report will contain the following statement: "FOR OFFICIAL USE
ONLY - This message contains business sensitive information".

6. Reporting Requirements. The reports required by this
instruction are intended to provide data on each of the four
phases of a ship's availability. NAVSHIPYDs and SUPSHIPs will
submit reports for applicable CNO availabilities identified in
enclosure (3). Timely submission of reports, as described below,
is important to ensure that the data provided is current. Each
report is discussed below.

a. Ship Availability Advance Planning (4710-6A). This
report outlines the status of advance planning actions necessary
to successfully transition an operating ship into a major
industrial availability. Quarterly Ship Availability Advance
Planning Reports are required from the cognizant Executing
Shipyard or Planning Supervisor, in the formats provided in
enclosures (1) and (2) for NAVSHIPYDs and SUPSHIPs respectively,
commencing at A-12. 1If the quarterly report identifies one or
more problems which may adversely impact the availability
planning or execution process, monthly reports are required
thereafter until the area(s) of concern are resolved. These
reports are due at NAVSEA the tenth calendar day of each quarter.

b. Ship Availability Readiness to Start (4710-6B). This
summary report describes the readiness of the executing activity
to begin and complete the availability as scheduled. A
prerequisite for this report is a written pre-availability
agreement initiated by the executing activity with the customers.
These pre-availability agreements confirm the manday and duration
boundaries for management of the availability and establish a
commitment to exercise strict controls over growth and new work
to insure that the ship availability can be completed on time and
within projected costs. Reservations growth and new work are
reservations of productive effort and will be factored into the
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performing activity's scheduled workload. The 4710-6B report is
due in NAVSEA at least thirty days prior to the availability
start date.

c. Ship Availability Status Report (4710-6C). This report
is used to provide Information relating to the progress of the
availability. It is used by financial, hardware, and software
managers and provides an appropriate vehicle for the executing
activity to summarize problems in any area (although it is noft
intended to be the primary avenue for problem identification).
The monthly Ship Availability Status Reports should provide as
accurate an assessment of the availability as possible, as well
as reporting actual expenditure and major key event status/
completion data, per references (b) and (c). The report should
also address management concerns and projections on critical
events or impacts of unanticipated developments such as delays in
material deliveries. Also to be addressed are any anticipated
increases in predicted end cost and the reasons. Customers
should be advised in advance of planned requests for additional
funding for previously authorized work as required by references
(d) and (e). It is the responsibility of the executing activity
to maintain a continuing dialogue with NAVSEA 04, 'the Platform
Managers and the Type Commander (TYCOM)in these matters. When it
is determined that an existing CNO completion date is not
attainable, discussions between executing activities and the
Fleet should begin immediately rather than waiting for issue of
the next monthly Ship Availability Status Report. The monthly
Ship Availability Status Report should not be used in lieu of a
formal proposal to the TYCOM for requesting an extension to the
CNO completion date.

(1) For NAVSHIPYDs, A Cost/Schedule Control System (now
know as Performance Measurement and Control [PMC] System) has
been implemented as a management and performance measurement
tool. PMC information provides timely internal cost and schedule
data to compare actual production against a time-phased budget of
organizational resources. The shipyard monthly Ship Availability
Status Report shall display PMC data (see enclosure (1), Page 11,
paragraph 3) including the data date in order to better monitor
earned value of work performed against budget. Aggressive PMC
management discipline and accurate job order charging will
generate objective performance measurement information and permit
early and appropriate management attention to problems. This
report is due at NAVSEA on the tenth of each month, in the format
of enclosure (1).

(2) For SUPSHIPs, this report is due at NAVSEA on the
tenth of each month, in the format of enclosure (2), until
completion of the availability.

d. Ship Availability Completion (4710-6D). This report is
necessary to document the official completion date, identify
outstanding or incomplete work, and provide the PEC for ships
completing in the report month. This report will be forwarded by
NAVSHIPYDs in the format of enclosure (1), and by SUPSHIPs in the
format of enclosure (2). The report is due at NAVSEA ten days
after the TYCOM agrees the availability is complete.
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(1) ~For SUPSHIPs, this report will be submitted on a
monthly basis continuing until the SUPSHIP has reasonable
assurance that the PEC has stabilized and the final cost- has been
determined. PEC stabilization is unlikely until all change
orders and claims have been negotiated. The initial report will
be submitted in the format of enclosure (2), however, subsequent
reports should be in an abbreviated format (paragraphs 1, 2, 3,
and 6 only).

7. Action. This instruction is effective immediately.
NAVSHIPYDs and SUPSHIPs shall establish procedures as necessary
to implement.

a. NAVSHIPYDs. Amplifying data and formats for NAVSHIPYD
reports are provided in enclosure (1). Reports will be submitted
electronically or by Naval message in accordance with the
distribution cited in paragraph 11.

b. SUPSHIPs. Amplifying data for SUPSHIP reports is
provided in the report format of enclosure (2). Report 4710-6A
may be sent by regular mail. Subsequent reports (4710-6B, 6C,
and 6D) will be sent electronically or by Naval message in
accordance with the distribution of paragraph 11.

8. Glossary. A glossary is provided as enclosure {4) to assist
in the understanding of the terminology used in this instruction.

9. Nuclear Propulsion. As outlined in the NAVSEA Headquarters
Organization Manual, the Deputy Commander for Nuclear Propulsion,
NAVSEA 08, is responsible for all technical matters pertaining to
nuclear propulsion of U.S. Naval Ships and Craft, including all
aspects of integration of the nuclear plant into the ship system.
Nothing contained in this instruction detracts in any way from
those responsibilities. Accordingly, NAVSEA 08 will be consulted
in all matters relating to, or affecting, the nuclear propulsion
plant and associated nuclear support facilities. This
instruction does not supersede or modify existing NAVSEA 08
reporting requirements, instructions, or guidance in effect at
the Naval shipyards or nuclear capable private shipyards and
associated SUPSHIPs.

10. Reports. The ship availability reporting system is exempt
from reports control as defined in reference (f).

11. Distribution of Reports. Reports will be provided to the
activities shown below. In those cases where a contractor is
performing the function (Overhaul Yard, Planning Yard, etc.) the
associated Naval activity will be provided the report rather than
the contractor. Reports will not be provided to contractors.

a. NAVSHIPYDs:

(1) SHIP
(2) TYCOM
(3) FLEET Commander in Chief
(4) NAVSEA
04X2
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8§/éguclear Ships and Supporting Tenders only)
SPM/APM (Ship Program Manager/Assistant Program
Manager) -

) PERA and SUBMEPP

) PLANNING YARD or PLANNING SUPSHIP

(
(

PSHIPs:
) SHIP
) TYCOM
) FLEET Commander in Chief
) NAVSEA
017
0281
04X1
88/(§uclear Ships and Supporting Tenders Only)
1/9
SPM/APM (Ship Program Manager/Assistant Program
Manager)
5) PERA and SUBMEPP
(6) PLANNING YARD or Planning SUPSHIP
(7) OVERHAUL YARD (Planning Phase Reports)

c. The above distribution is provided as a minimum. Other
activities, such as Space and Naval Warfare Systems Command
(SPAWAR), Ships Parts Control Center (SPCC), or appropriate Naval
Supply Centers, may also be provided a copy as determined on a

case basis for each ship.
TSI

B. P. CLARK
Assistant Deputy Commander
for Industrial Cperations

5
6
SU
(1
(2
(3
(4

Distribution:
SNDL FKP7 NAVSHIPYD
FKP8 SUPSHIP
SUPSHIP DETS (Charleston, Colts Neck, Ingleside, Pearl

Harbor)
Copy to:
SNDL 21A1 CINCLANTFLT (Maintenance Officer)
21A2 CINCPACFLT (Maintenance Officer)
24 TYCOM (less 24J & 24H)
FL1 COMNAVDAC (Code 82)
FT88 EDOSCOL
FKM 22 NAVPUBFORMCEN (200)
C84B COMNAVSEASYSCOM Detachments

(PERA CV and SUBMEPP)
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Internal Distribution:
SEA 01
02
028
03
04
08
91
92
PMS303
PMS312
PMS317
PMS325
PMS377
PMS392
PMS400

Defense Printing Detachment
1401 South Fern St
Arlington, VA 22202-2889

Stocked: COMNAVSEASYSCOM (SEA 09A1l)
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AMPLIFYING DATA/FORMATS FOR NAVAL SHIPYARD REPORTS

I. SHIP AVAILABILITY ADVANCE PLANNING (NAVSEA Report Symbol
ZTI0=6A) .

FOUO. Self explanatory.

1. General. Subparagraphs (a), (b), (c), (d), (e), (f), (g), (h),
(1) and (3J) are self explanatory.

2. Design. Subparagraphs (a), (b), (c), (d) and (e) are self
explanatory. Executing shipyard will provide number of NAVSEA
funded K ALTs, work candidates, work items, SIDs, and test
specifications and procedures status quarterly, starting from A-12
until availability start. Explanations of items in jeopardy should
be discussed in paragraph (8), Shipyard Assessment.

3. Advance Planning Key Events. Subparagraphs (a) through (g) are
self explanatory. As a minimum, shipyards shall report on these
significant planning key events.

4. Planning Funds. Subparagraphs (a), (b), and (c) are self
explanatory. Expenditures to date include stabilized costs plus
outstanding actual material, direct material inventory (DMI), and
commitments.

5. Material

(a) This section applies to both nuclear and non-nuclear
material to be ordered by the shipyard. It does not include GFM
and AERP material.

(b) Ordered material is the sum of material expenditures, DMI
and commitments.

(c) Received material is the sum of material expenditures and
DMI.

6. Work Package Analysis. The shipyard’s identification of the
critical path for the entire availability, for light off and for
ship alterations.

7. Job Summary Status. The shipyard’s best estimate of the number
of Job Summaries to be issued for each customer. "Scheduled
Complete to Date" data shall reflect the shipyard's internal
planning goals concerning the progressive issues of Job Summaries
culminating in all known work identified and scheduled at the start
of the availability. "Completed to Date" will be a measure of how
well the shipyard is doing against that goal.

8. Manday Projections and Predicted End Cost. Projections are
based on mandays contained in the sales estimate resulting from
Fleet Scheduling Conferences, Work Negotiation Meeting (WNM)
estimates, or if necessary shipyard experience on similar
availabilities. Eventually, they shall be refined as a result of
agreements formalized with appropriate customers and identified

Enclosure (1)
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in the Ship Availability Readiness to Start Report. The
projections for Farm Out/Farm In work shall be based on known
contractor work negotiated by the shipyard. Contractor services
costs will be reflected in “Farm Out/Farm In”, (d) totals and not
in “Material PEC”, (b) totals. Material {(Other) costs will
include estimates for personnel travel/per diem when working
availabilities at remote sites. Manday PECs shall be stabilized.
Material PEC shall be in dollars unless material is part of the
stabilized rate (INACTS).

9. Shipyard Assessment. Shipyard assessments shall, as a minimum,
address the issues noted. Other topics influencing the shipyard’s

planning efforts or ultimately, the availability completion, should
be discussed particularly if NAVSEA assistance is required.

Enclosure (1) 2
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FORMAT FOR NAVAL SHIPYARD REPORT NAVSEA 4710-6A
(SHIP AVAILABILITY ADVANCE PLANNING)

FOUO. FOR OFFICIAL USE ONLY - THIS MESSAGE CONTAINS BUSINESS
SENSITIVE INFORMATION
1. GENERAL
(a) Ship & Hull No. (b) Type Availability
(c) Availability Yard (d) Planning Yard
(e) Homeport (f) CNO Availability Dates
(g) Project Number (h) Data Date
(i) Plng Project Mgr (i) Maintenance Mgr
2. DESIGN
(a) Number of NAVSEA Funded K Alterations
Predicted Total Rec'd from PY Returned/Cancelled
(b) Work Can-
didates
(c) Work Items
(d) SID's
(e) Test Specs/
Procedures
3. ADVANCE PLANNING KEY EVENTS
ORIG PRESENT ACTUAL
EVENT SCHED SCHED COMPLN
(a) Receipt of Proposed Work Package
(b) Work Negotiation Meeting Complete
(c) All Long Lead Time Mat’l Ordered
(d) Engineering and Planning
Ship Check Complete
(e) Alt and Work Package Job
Summary Complete
(f) Pre-Arrival Conference Complete
(g) Start of Availability

Inspection Complete

Enclosure (1)



NAVSEAINST 4710.8A

4.

(a)

PLANNING FUNDS

TYCOM
NOC

Funds
Received (9)

TYCOM NAVSEA
NON-NUC NUC

NAVSEA
NON-NUC

OTHER

TOTAL

Expenditures
to date ($)

Balance ($)

MATERIAL
TYCOM
NUC

Estimated
Shipyard
Reqmts ($)

TYCOM NAVSEA
NON-NUC NUC

NAVSEA
NON-NUC

OTHER

TOTAL

Ordered (3)

Received ($)

WORK PACKAGE ANALYSIS

Availability Critical Path

LOA/PCD Critical Path

Ship Alterations included in the Availability and LOA critical

paths.

JOB SUMMARY STATUS

PREDICTED SCHEDULED COMPLETE COMPLETED
TOTAL TO DATE TO DATE

TOTAL SHIP
TGI FOR FIRST
60 DAYS
MANDAY PROJECTIONS AND PREDICTED END COST (FSC NUMBERS
UNTIL SATES ESTIMATE IS DEVELOPED)

TYCOM TYCOM NAVSEA NAVSEA

NUC NON-NUC NUC NON-NUC OTHER TOTAL
Present
SY (MD)

Estimate ($)

Enclosure (1)
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(b) Material
PEC($)

(c) Material (Other)
PEC (%)

(d) Farm
out/In (9)

(e) Total
PEC (MD)
(a+b+c+d) (9$)

9. SHIPYARD ASSESSMENT (ABILITY TO MEET AUTHORIZED COMPLETION DATE)

(a) Shipyard ability to complete availability as scheduled.

(b) Ship's Force/IMA ability to complete assigned work.

(c) Evaluation of planning efforts to date.

(d) Adequacy of pre-overhaul tests and inspections.

(e) Assess advance planning key events in paragraph (3) and if in
jeopardy identify problem, activity responsible, cause and
corrective action being taken.

(f) Assess material and logistics availability to support repairs
and alterations.

(g) Shipyard concerns at this time.

5 Enclosure (1)
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5. Material.

(a) This section applies to both nuclear and non-nuclear
material to be ordered by the shipyard. It does not include GFM
and AERP material.

(b) Ordered material is the sum of material expenditures, DMI,
and commitments.

(c) Received material is the sum of material expenditures and
DMI.

6. Design. Subparagraphs (a), (b), and (c) are self exXplanatory.
7. Job Summary Status. Refers to the number of Job Summaries

issued to date as compared with the issue schedule developed by the
shipyard.

8. Shipyard Assessment. An assessment by the shipyard of nine
discrete readiness elements.

9. Formal Agreement/Fixed Price Offer. Self explanatory.

10. Readiness to Start Availability. Identify and discuss areas
not previously addressed which will affect availability success.
State whether shipyard is prepared to start and conduct the
availability successfully.

7 Enclosure (1)
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FORMAT FOR NAVAL SHIPYARD REPORT NAVSEA 4710-6B
(SHIP AVAILABILITY READINESS TO START)

FOUQG. FOR OFFICIAL USE ONLY - THIS MESSAGE CONTAINS BUSINESS
SENSITIVE INFORMATION

1. GENERAL
(a) Ship & Hull No. (b) Type Availability

(c) Availability Yard (d) Planning Yard

(e) Data Date

2. AVAILABILITY DATES

START COMPLETION DURATION

(a) CNO Dates

(b} Shipyard Est. Dates

3. MANDAY PROJECTIONS AND PREDICTED END COST

TYCOM  TYCOM NAVSEA NAVSEA
NUC NON-NUC NUC NON-NUC OTHER  TOTAL

)

(a) Customer (M
Budget (

D
$)
(b) Present (MD)
SY Est. (3)

(c) Sub Total (MD)
(a - b) ($)

{(d) Material
PEC ($)

(e) Material (Other)
PEC (%)

(f) Farm
out/In (9)

(g) Total
PEC (MD)

(c+d+e+f) (9)

4. FINANCIAL DATA

TYCOM  TYCOM NAVSEA NAVSEA
NUC NON-NUC NUC NON-NUC OTHER  TOTAL

{(a) Funds
Received: (9)

Enclosure (1) 8
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(b) Expended
To Datezgg?)

(c) Material Expenditures
To Date: ($)

(d) Balance: ($)
(a=b+c)

5. MATERIAL
TYCOM  TYCOM NAVSEA NAVSEA
NUC NON-NUC NUC NON-NUC OTHER  TOTAL

(a) Estimated
Shipyard
Reqmts (9)

(b) Ordered($)

(c) Received($)

6. DESIGN
(a) Number of SHIPALTS Authorized
Predicted Total Received From PY

(b) SID's

(c) Test SPECs &
Procedures

7. JOB SUMMARY STATUS

ISSUED SCHEDULED TOTAL
TO DATE FOR ISSUE PROJECTED

8. SHIPYARD ASSESSMENT

(a) Completeness of Advance Planning Key Events.
(b) Availability of Manpower and Skills.
(c) Availability of Facilities, Tools and Equipment.

(d) Availability and adequacy of Ship Alteration Installation
Drawings (SID's) and other Government Furnished Information (GFI).

(e) Availability of Material and associated logistics support.
Comment on GFE in jeopardy and impact on availability
cost/schedule.

9 Enclosure (1)
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(f) Issuance of all authorized work.

(g) Performance Measurement and Control Plan established for all
known work.

(h) Identify work assigned to ship's force which is considered high
risk, based on historical experience.

(i) Completeness of shipchecks/assessment visits (e.g. Weapons
Elevator Management Team (WEMT), Boiler Start of Overhaul
Inspection).

9. FORMAL AGREEMENT/FIXED PRICE OFFER. Has a formal written
agreement been reached with the customer controlling the
availability schedule, concerning dates, manday constraints,
projected costs, and required ship's force support?

If not, what is the status of negotiations?

10. READINESS TO START AVAILABILITY

(a) Problem:

(b) Problem:

Enclosure (1) 10
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AMPLIFYING DATA/FORMATS FOR NAVAL SHIPYARD REPORTS

- II. SHIP AVAILABILITY READINESS TO START (NAVSEA Report Symbol
4710-6B) -

1. General. Subparagraphs (a), (b), (c), (d), and (e) are self
explanatory.

2. Availability Dates

(a) The latest CNO availability start and completion dates and
duration.

(b) The shipyard's estimated start and completion dates at the
start of the availability based on an assessment of the AWP and the
shipyard's projected workload. If unable to meet the customer's
dates, the executing shipyard should initiate an official change in
availability dates prior to A-1. 1If these new dates are
subsequently approved by the customer, NAVSEA will recognize these
new dates for evaluation of shipyard performance.

3. Manday Projections and Predicted End Cost

(a) Customer’s budget (mandays/$) for presently authorized
work.

(b) Basic package manday and cost (STAB COST) estimates (by
customer) for presently authorized work.

{c) Sub-Total (a-b).
(d) PEC material in $. Should match data in 5.a.

(e) Material (Other) will include estimates for personnel
travel/per diem when working availabilities at remote sites.

(f) Estimated dollar amount the shipyard has contracted to be
accomplished by a private contractor for this availability.

(g) Total PEC. (Note: Labor will be in STAB $; material and
contracts (farm-out) will be in ACT $)

4., Financial Data

(a) Funds Received. Self Explanatory.
(b) Expended to Date will reflect labor costs (STAR).

(c) Material expenditures to date will include all committed
material costs and anticipated contractor services costs.

(d) “Balance” equals “Funds Received”, 4. (a), minus “Expended
to Date”, 4. (b), plus “Material Expenditures to Date”, 4. (c).

Enclosure (1) 6
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AMPLIFYING DATA/FORMATS FOR NAVAL SHIPYARDS REPORTS
III. SHIP AVAILABILITY STATUS (NAVSEA Report Symbol 4710-6C).

1. GENERAL. Subparagraphs (a), (b), (c), (d) and (e) aré.self
explanatory.

2. AVAILABILITY DATES

(a) The CNO availability start and completion dates and
duration as established at availability start.

. (b) The availability dates as shown in the current OPNAVNOTE
4710.

(c) The shipyard's actual start date and current estimated
completion date.

3. PERFORMANCE MEASUREMENT AND CONTROL (PMC) SUMMARY. Provide
current monthly BOWS, BOWP, AQWP, manday values and cost and
schedule variance for categories shown with data date indicated.

4. FINANCIAL/MANNING SUMMARY

(a) Final review estimate (FRE)/Sales Estimate.
(b) Amount remaining of customer new work reserve (STAB $).
(c) Fixed Price.

(d) Should reflect the shipyard’s best estimate of the final
stabilized costs.

(e) Should reflect the shipyard’s best estimate of the final
actual costs.

(f) Self explanatory.

(9) Expenditures to date (Stab). Include labor and services,
overhead, material, material commitments, and DMI.

(h) Difference between (f) and (g).

Note: In addition to the material ($) expenditures, this report
will include all contractor support (FARMOUT/IN) costs incurred
during the availability.

5. CUSTOMER AUTHORIZED NEW WORK. List significant new work items
(20 M/D's or greater) which have been authorized since last report.
Report only items which affect the new work reserves. Maintain
cumulative total of manday and material estimates. Use the
Tollowing category letters as applicable for each new work item:

(a) Not in AWP at WNM
(b) Deferred at the WNM

11 Enclosure (1)
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(c) Screened to Ship's Force at WNM
(d) Screened to IMA at WNM -
6. CUMULATIVE DELAY DUE TO CUSTOMER NEW WORK. Self explanatory.

7. KEY EVENT SCHEDULE. References (b) and (c) establish
requirements to be used by NAVSHIPYDs in scheduling both nuclear
and non-nuclear production work on naval ships including the key
events which are to be scheduled. The executing shipyard shall
select all applicable key events appropriate to the ship type and
the work to be performed. Provide dates in the format shown.
Completed key events will be reported.

8. CONTROLLING JOBS. List critical path work.

9. MANAGEMENT SUMMARY/ASSESSMENT. Highlight major areas in the
data summarized above that may impact availability success. If the
availability is behind schedule, indicate the reasons and, if part
or all of the delay is attributable to specific work, so state.
When additional funds are required or are available for recoupment,
specify the date required or available for recoupment and the cause
of the change. Provide narrative comments for any Performance
Measurement and Control Program variance in excess of ten percent.
Finally, include in the summary, an assessment of the percent
physical progress compared with the percent of the original CNO
availability completed.

Enclosure (1) 12
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FORMAT FOR NAVAL SHIPYARD NAVSEA 4710-6C
(SHIP AVAILABILITY STATUS REPORT)

FOUO. FOR OFFICIAL USE ONLY - THIS MESSAGE CONTAINS BUSINESS
SENSITIVE INFORMATION

1. GENERAL
(a) Ship & Hull No. (b) Type Availability
(c) Availability Yard (d) Planning Yard

(e) Data Date

2. AVAILABILITY DATES

START COMPLETION DURATION

) CNO Dates
) Current Approved Dates
) Shipyard Est. Dates

Qoo

3. PERFORMANCE MEASUREMENT AND CONTROL (PMC) SUMMARY

TYCOM TYCOM NAVSEA NAVSEA
NUC NON-NUC NUC NON-NUC OTHER TOTAL
(a) BQWS _—-
(b) BQWP
(c) AQWP
(d) cv
(e) SV

4. FINANCIAL/MANNING SUMMARY

TYCOM  TYCOM NAVSEA  NAVSEA
NUC NON-NUC NUC NON-NUC OTHER  TOTAL

(a) Final Review Estimate (FRE)/Sales Estimate
LAB/OH (3)
MATERIAL ($)
TOTAL (8)
MANDAYS

(b} Customer New Work Reserve
LAB/OH (8)
MATERIAL ($)
TOTAL ($)
MANDAYS

{(c) Fixed Price
LAB/OH ($)
MATERIAL (8)
TOTAL ($)
MANDAYS

13 Enclosure (1)
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(d) Predicted End Cost (STAB)
LAB/OH (%)

MATERIAL (3)

TOTAL (9)

MANDAYS

(e) Predicted End Cost (ACTUAL)
LAB/OH (3)

MATERIAL ($)

TOTAL ($)

MANDAYS

(f) Funds Received
LAB/OH ($)

MATERIAL ($)

TOTAL (3)

(g) Expenditures to date (STAR)
LAB/OH ($)

MATERIAL ($)

TOTAL ($)

MANDAYS

(h) Estimated Funding Adjustments required
DOLLARS

5. CUSTOMER AUTHORIZED NEW WORK

BRIEF MAT’ L, MANDATORY
DESCRIPTION SWLIN MDs (3) TOTAL YES/NO CATEGORY
Cumulative

to Date:

Original

Reserve Balance:

6. CUMULATIVE DELAY DUE TO CUSTOMER NEW WORK days

7. KEY EVENT SCHEDULE

Original Current
Schedule Schedule Actual
Name of Key Event Date Date Date
(a)
(b)
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8. CONTROLLING JOBS

9. MANAGEMENT SUMMARY
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AMPLIFYING DATA/FORMATS FOR NAVAL SHIPYARDS REPORTS

Iv. SHIP AVAILABILITY COMPLETION (NAVSEA Report Symbol 4710-6D) .

1. General. Subparagraphs (a), (b), (c), and (d) are self
explanatory.

2. Availability Dates

a. The CNO availability start and completion dates and duration
as established at availability start.

b. The actual completion date of the availability and duration.

c. If the availability completed late to the CNO completion
date established at the start of availability, provide the reasons
for the lateness.

3. Projected Final Fixed Price. The shipyard's best estimate of

what the total final negotiated fixed price will be at final
billing.

4. Predicted End Cost (STAB). Self explanatory.

5. Predicted End Cost (ACTUAL). Self explanatory.

6. Major Remaining Work. List the major work items, SHIPALTs, or
deficiencies remaining to be corrected or resolved.
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FORMAT FOR NAVAL SHIPYARD REPORT NAVSEA 4710-6D
(SHIP AVAILABILITY COMPLETION)

FOUO. FOR OFFICIAL USE ONLY - THIS MESSAGE CONTAINS BUSINESS
SENSITIVE INFORMATION

1. GENERAL
(a) Ship & Hull No (b) Availability Yard
(c) Type Availability (d) Data Date

2. AVAILABILITY DATES

START COMPLETION DURATION

(a) Original CNO Dates
(b) Actual Completion

(c) Reasons for lateness:

3. PROJECTED FINAL FIXED PRICE

TYCOM TYCOM NAVSEA NAVSEA
NUC NON-NUC NUC NON-NUC OTHER TOTAL

{a) Labor (MD)
($)

(b) Material (8)

(c) Totals (MD)
($)

4. PEC (STAB)

(a) Labor (MD)
($)

(b) Material ($)

(c) Totals (MD)
($)
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5. PEC (ACT)

(a) Labor (MD)
($)

(b) Material($)

(c) Total (MD)
(%)

6. REMAINING WORK ITEMS
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e.

Request AP Funds
(D ALTS)

Last SID
Completed

Issue 360
Day Letter

Issue shipcheck/assessment visit/WPD/WPI
Report

Issue Preliminary
Work Package

WPIC/WDC

Issue Authorized
Work Package

Last work item
Completed

Issue
Solicitation

Contractor
Ship Check

Receive
Bid/Proposals

Award/complete
negotiations

Turnover
Conference

FUNDING SUMMARY (PLANNING) .

TYCOM (*) NAVSEA (*} OTHER TOTAL

Required (estimate) NOTE: Refer to FUNDING SUMMARY in
Glossary for details
Requested

Enclosure (2) 2
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NAVSEAINST 4710.8A

FORMAT FOR SUPSHIP REPORT NAVSEA 4710-6A
(SHIP AVAILABILITY ADVANCE PLANNING)

SENSITIVE INFORMATION

GENERAL.

SHIP & HULL NO.

HOMEPORT

TYPE AVAIL AND FY

PLANNING YARD

PLANNING SUPERVISOR

SSP NUMBER

PLNG PROJECT MGR

KEY DATES.

CNO Schedule

Contract Dates

DATES

(FROM/TO)

FOR OFFICIAL USE ONLY -~ THIS MESSAGE CONTAINS BUSINESS

TYPE OF CONTRACT

TYPE OF SOLICITATION

SOLICITATION AREA

WORK SITE LOCATION

MAINTENANCE MGR

DURATION
(MONTHS)

NOTE: Refer to CNO DATE and CONTRACT
DATE in GLOSSARY for details.

KEY EVENTS (ADVANCE PLANNING (AP)).
ORIGINAL PRESENT RESPONSIBLE
SCHEDULE SCHEDULE ACHIEVED ACTIVITY
AP Milestone NOTE: Refer to KEY EVENTS in the

Conference

Issue AP Letter
(K ALTS)

Issue AP Letter
(D ALTS/Repairs)

Request AP Funds
(K ALTS)

Glossary for details
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For nuclear availabilities, each

Received of these columns will be split
out (NUCLEAR/NON-NUCLEAR) as
shown on page 4, enclosure (1)
Obligated
MATERIAL SUMMARY.
PROJECTED NUMBER NUMBER
ORDERS ORDERED RECEIVED
SUPSHIP Provided
FMPMIS
COST DATA (MANDAYS).
TYCOM (*) NAVSEA (*) TOTAL
Authorized NOTE: SUPSHIP will provide estimates
based on empirical data
Projected
(*) For nuclear availabilities, each
of these columns will be split
out (NUCLEAR/NON-NUCLEAR) as
shown on page 4, enclosure (1)
SPECIFICATIONS.

TOTAL

RECEIVED/ RETURNED/

PROJECTED/ANTICIPATED COMPLETED CANCELLED

Work Candidates
Work Items
SIDs

Test Memos
(SHIPALTS only)

Other GFI
(Test memos/drawings)

WORK PACKAGE ANALYSIS

a. Availability Critical Path

b. LOA/PCD Critical Path
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c. Shipalts included in the availability and shipalt crital
paths.
9. SUPSHIP ASSESSMENT. SUPSHIP should, as a minimum, provide an
assessment for each of the following items. Also other concerns
affecting the planning phase or availability completion should be
included especially if NAVSEA assistance is required.

a. Key Events. Provide an assessment of the key events of
paragraph 3 with respect to timeliness and if any are in jeopardy
identify problem, activity responsible, cause and corrective
action being taken.

b. Technical Adequacy. Provide an assessment of the technical
adequacy of the work definition process and documentation (Work
Package/Shipcheck/Ship Assessment Visit/Ship Self Assessment,
etc).

c. Material. Provide an assessment of the material availability
to support repairs and alterations.

d. Planning Efforts (Red, Yellow, or Green). Evaluate planning
efforts and ability to accomplish availability as scheduled.
Refer to PLANNING EFFORTS in Glossary for details.

e. Ship's Force/IMA Work. Identify work assigned to ship's
force or IMA which is considered high risk based on historical
perspective.

f. GFI. Provide an assessment of availability of SIDs, and test
packages.

g. Schedule. Assess specification completion schedule.

h. Manday projections. Assess manday projections based on
similar availabilities.

i. Planning Yard. Evaluate the planning yard's progress and
technical adequacy of its products (i.e. assessment of planning
yard LAR resolution and incorporation of feedback from LAR
resolutions of sister ships.

j. Bid-ability. Assess technical completeness of the K ALT
package and its readiness (bid-ability) to be let for bid. Prior
to the A-180 (days) point in the Planning Phase assess the bid-
ability of the non-nuclear "K" alteration package in terms of
funding, material, design, test requirements and certifications.
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Discuss any K ALTs which may be in jeopardy because of missed
milestone dates, lack of funding, material, etc.

-

10. Summary. Refer to SUMMARY of glossary for details.
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FORMAT FOR SUPSHIP REPORT NAVSEA 4710-6B
(SHIP AVAILABILITY READINESS TO START)

FOUO. FOR OFFICIAL USE ONLY - THIS MESSAGE CONTAINS BUSINESS

SENSITIVE INFORMATION

1. GENERAL.

a. SHIP & HULL NO. f.
b. HOMEPORT g.
c. TYPE AVAIL AND FY h.
d. PLANNING YARD i.
e. PLANNING SUPERVISOR g
2. KEY DATES.
DATES
(FROM/TO)

a. CNO Schedule

NOTE:
b. Contract Dates
3. KEY EVENTS.
a. Start Availability

NOTE:

b. Boiler Inspection (SAI)
c. Crew Move Ashore

d. Drydock Ship

e. Undock Ship

f. Crew Move Aboard

PCO

TYPE OF CONTRACT

TYPE OF SOLICITATION

SOLICITATION AREA

CONTRACTOCR

DURATION
(MONTHS)

Refer to CNO DATE and
CONTRACT DATE in GLOSSARY
for details

SCHEDULE DATES

Refer to KEY EVENTS in
GLOSSARY for details

g. Combat System Installation Complete

h. Combat Systems Support Systems Complete

i. Begin Combat System Operational Tests

j. Begin Pre-LOE/LOA Inspection
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Pre-LOE/LOA Deficiencies Corrected

Turnover Engineering Spaces

LOE/LOA

Light off Boilers/Propulsion Plants

Dock Trials

Fast Cruise

Sea Trial

Complete Availability

FUNDING SUMMARY (SHIP

Required (estimate)
Requested

Received

Obligated

WORK) .
TYCOM (*) NAVSEA (*) OTHER TOTAL
NOTE: Refer to FUNDING SUMMARY in

(*)

Glossary for details

For nuclear availabilities, each
of these columns will be split
out (NUCLEAR/NON-NUCLEAR) as
shown on page 4, enclosure (1)

MATERIAL SUMMARY (GFM IN JEOPARDY) .

ITEMS

COST DATA.

Government Estimate
Award Price/Base Cost

Fee (Award, Base, or
Fixed if applicable)

Growth (SUPSHIP Est.)

FSN

ESTIMATED DATE
DELIVERY REQUIRED
TYCOM (*) NAVSEA (*) TOTAL

For nuclear availabilities, each
of these columns will be split
out (NUCLEAR/NON-NUCLEAR) as
shown on page 4, enclosure (1)
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e. New Work (SUPSHIP Est.)
f. GL&A

g. GFM

h. Berthing and Messing

i. Boats (If not included in
Award price/Base Cost)

j. Other Items(not in the
Award Price/Base Cost and
which may effect the PEC)

k. Total PEC (total of line
items 6.b through 6.7)

1. Notes (Refer to PREDICTED END COST in GLOSSARY for details)

7. SPECIFICATIONS (DESIGN).

PROJECTED TOTAL RECEIVED

a. Drawings
b. GFI (includes test packages)

8. FORMAL AGREEMENT. Has a formal agreement been reached
between SUPSHIP and customers concerning availability dates,
manday constraints, projected costs and required ship's force
support? If not, what is the status of negotiations?

9. SUPSHIP ASSESSMENT. SUPSHIP should, as a minimum, provide an
assessment for each of the following items. Other concerns
affecting the readiness to begin availability or availability
completion should be included especially if NAVSEA assistance is
required.

a. Provide an assessment of the key events of paragraph 4 and if
any are in jeopardy identify problem, activity responsible, cause
and corrective action being taken. Use of additional key events
necessitated by work package requirements is encouraged.

b. Availability of manpower and skills.

c. Availability and adequacy of contractor facilities,
equipment, and tools.
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d. Availability of support for ship's force (messing and
berthing, work spaces, tools, and other facilities required by
the contract). -

e. Availability of integrated test schedule (specifically
address combat systems). Is the schedule achievable? Is it time
phased with production?

f. Availability and adequacy of drawings, specifications, test
packages, and GFI.

g. Assess GFM (Provide comments on GFM in jeopardy and impact on
availability schedule).

h. Appraise design readiness and items in jeopardy.

i. Address the size and complexity of the ship's force/IMA work
package. Identify ship's force/IMA work considered high risk.

J. Identify/comment on other factors which may effect success of
this availability.

k. Consider all factors, including total SUPSHIP workload, and
state if you are capable of conducting a successful availability.

10. SUMMARY. Refer to SUMMARY of glossary for details.
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FORMAT FOR SUPSHIP REPORT NAVSEA 4710-6C
(SHIP AVAILABILITY STATUS)

FOUO. FOR OFFICIAL USE ONLY - THIS MESSAGE CONTAINS BUSINESS
SENSITIVE INFORMATION

1. GENERAL.

a. SHIP & HULL d. TYPE OF CONTRACT

b. TYPE AVAIL AND FY e. SOLICITATION NUMBER

c¢. PLANNING SUPERVISOR f. CONTRACTOR

2. KEY DATES. DATES DURATION
(FROM/TO) (MONTHS)

a. CNO Schedule (original,

at availability start) NOTE: Refer to CNO DATE and

CONTRACT DATE in

b. CNO Schedule (current) GLOSSARY for details

c. Contract Dates
d. SUPSHIP Estimate

3. KEY EVENTS.

ORIGINAL REVISED ACTUAL
SCHEDULE SCHEDULE SCHEDULE

a. Start Availability
NOTE: Refer to KEY EVENTS in
b. Boiler Inspection (SAI) GLOSSARY for details
c. Crew Move Ashore
d. Drydock Ship
e. Undock Ship
f. Crew Move Aboard
g. Combat System Installation Complete
h. Combat Systems Support Systems Complete

i. Begin Combat System Operational Tests
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Begin Pre-LOE/LOA Inspection

Pre-LOE/LOA Deficiencies Corrected

Turnover Engineering Spaces

LOE/LOA

Light off Boilers/Propulsion Plants

Dock Trials
Fast Cruise
Sea Trial

Complete Availability

FUNDING SUMMARY (SHIP WORK) .

Required (estimate)
Requested
Received

Obligated

TYCOM (*) NAVSEA (*) OTHER TOTAL

NOTE:

(*)

Refer to FUNDING SUMMARY in
Glossary for details

For nuclear availabilities, each
of these columns will be split
out (NUCLEAR/NON-NUCLEAR) as
shown on page 4, enclosure (1)

MATERIAL SUMMARY (GFM IN JEOPARDY) .

ITEMS

COST DATA.

Award Price/Base Cost

ESTIMATED DATE
FSN DELIVERY REQUIRED
TYCOM (*) NAVSEA (*) TOTAL

Fee (Award, Base, or Fixed if applicable)

Growth (SUPSHIP Estimate)

(1) Priced Growth

(2) Unpriced Growth

NOTE: Growth and New Work
estimates (line 6.c and 6.d)
are intended to be unrestrained
SUPSHIP estimates. In this
regard, it is not necessary
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that growth and new work

(3) Growth Reserve estimates equal the sum of
their subparagraphs (1), (2),

New Work (SUPSHIP Estimate) and, (3).

(1) Priced New Work

(2) Unpriced New Work

(3) New Work Reserve

GL&A

GFM

Berthing and Messing

Boats (If not included in Award Price/Base Cost)

Other (Items not in the Award Price/Base Cost and which may
effect the PEC)

Total PEC (PEC equals total of line items 6.a through 6.1
excluding subparagraphs)

Notes (refer to PREDICTED END COST in GLOSSARY)

SPECIFICATIONS (DESIGN) .
REQUIRED COMPLETED IN JEOPARDY

Drawings
GFI
RLARs

UNILATERAL/BILATERAL CHANGES.

NUMBER DOLLAR
CHANGES VALUE

Total changes (contract mods) issued
Total unilateral changes issued

Total bilateral changes issued
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9. WORK PACKAGE VARIANCE (OVER $10K).

WORK ITEM .
NUMBER BRIEF DOLLAR VALUE

a. TYCOM Growth
NOTE: Refer to WORK PACKAGE VARIANCE
b. TYCOM New Work in glossary for details

c. NAVSEA Growth

d. NAVSEA New Work

10. SUPSHIP ASSESSMENT. SUPSHIP should, as a minimum, provide
an assessment for each of the following items. Also, other

concerns affecting the availability or availability completion
should be included especially if NAVSEA assistance is required.

a. Provide an assessment of the key events of paragraph 4 and if
any are in jeopardy identify problem, activity responsible,
cause and corrective action being taken.

b. Assess progress of availability in the following terms.

(1) Time Consumed (%):
(2) Work Completed (%):
(3) Dollars Expended (%):

(4) Ship Status (Red, Yellow, or Green):
NOTE: Refer to SHIP STATUS in Glossary for details.

(5) Cost (On target, Below target, Above target):
NOTE: Refer to COST in Glossary for details

11. SUMMARY.

Refer to SUMMARY in glossary for details.
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FORMAT FOR SUPSHIP REPORT NAVSEA 4710-6D
(SHIP AVAILABILITY COMPLETION)

FOUO. FOR OFFICIAL USE ONLY - THIS MESSAGE CONTAINS BUé&NESS
SENSITIVE INFORMATION

1. GENERAL.

a. SHIP & HULL d. TYPE OF CONTRACT

b. TYPE AVAIL AND FY e. SOLICITATION NUMBER

c. PLANNING SUPERVISOR f. CONTRACTOR

2. KEY DATES. DATES DURATION
(FROM/TO) (MONTHS)

a. CNO Schedule (Original

at availability start) NOTE: Refer to CNO DATE and

CONTRACT DATE of glossary

b. CNO Schedule (current) for details

c. Contract Dates
d. Availability Completion Date

3. FUNDING SUMMARY (SHIP WORK) .

TYCOM (*) NAVSEA (*) OTHER TOTAL -

a. Required (estimate) NOTE: Refer to FUNDING SUMMARY in
Glossary for details
b. Requested
(*) For nuclear availabilities, each
c. Received of these columns will be split
out (NUCLEAR/NON-NUCLEAR) as
shown on page 4, enclosure (1)
d. Obligated

4. MATERIAL SUMMARY (GFM NOT YET RECEIVED).
ESTIMATED
LIST OF ITEMS FSN DELIVERY
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5. COST DATA.
TYCOM (*) NAVSEA (*) TOTAL

a. Award Price/Base Cost

b. Fee (Award, Base, or Fixed if applicable)

c. Growth (SUPSHIP Estimate) NOTE: Growth and New Work
estimates (line 5.c and 5.d)
(1) Priced Growth are intended to be unrestrained
SUPSHIP estimates. In this
(2) Unpriced Growth regard, it is not necessary
that growth and new work
d. New Work (SUPSHIP Estimate) estimates equal the sum of

their subparagraphs (1) and
(1) Priced new work

(2) Unpriced New Work
e. GL&A
f. GFM
g. Berthing and Messing
h. Boats (If not included in the Award Price/Base Cost)

i. Other (Items not in the Award Price/Base Cost and which
may effect the PEC)

j. Total PEC (Total of line items 5.a through 5.1i, excluding
subparagraphs)

k. Notes (refer to PREDICTED END COST in GLOSSARY)

1. SUPSHIP expects to have final cost of this availability
stabilized by (provide date).

6 UNILATERAL/BILATERAL CHANGES. Show number of changes and
dollar value for each of the six categories of changes listed
below

TYCOM (*) NAVSEA (*)
NUMBER/VALUE NUMBER/VALUE

a. Total changes (contract mods) issued

b. Total unilateral changes issued
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c. Total bilateral changes issued
(1) Fully priced supplemental agreements
(2) Maximum priced supplemental agreements
(3) TUnpriced supplemental agreements

7. INCOMPLETE WORK.

8. LESSONS LEARNED. List any lessons learned that may improve
future availabilities.

9. SUMMARY. Refer to SUMMARY in Glossary for details.

NOTE: (*) For nuclear availabilities, each of these columns
will be split-out (NUCLEAR/NON-NUCLEAR) as shown on
page 4, enclosure (1)
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NAVSEAINST 4710.8A

SHIP AVAILABILITY TYPES

Activations
Conversions

Depot Modernization Periods

. Depot Refit Periods

Extended Refit Periods

Fitting Out

inactivation Availability
Planned Incremental Availability

Phased Maintenance Availability

Post Shakedown Availability
Regular Overhauls

Refueling Overhaul

Selected Restricted Availability
Reactor Compartment Disposal

Ship Recycle

(ERP)
(FO)

(IA)

(PIA, DPIA)

(pPMA), (DPMA), (EDPMA)
(PMF), (DPMF), (EDPMF)

(PSA)

(ROH), (COH), (EOH), (SCO)
(ERO)

(SRA), (DSRA), (EDSRA)
(RCD)

(SR)
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GLOSSARY -
ACWP: Actual Cost of Work Performed.
AWP: Availability Work Package

BASE COST: The negotiated price of the solicited package in a cost
type contract.

BASIC PACKAGE: The work authorized to be accomplished, to meet the

intent of the repairs and alterations, as specified in the
authorized Work Package (Work Definition Conference Agreement) .

BCWP: Budgeted Cost of Work Performed.

BCWS: Budgeted Cost of Work Scheduled.

CAI: Completion of Availability Inspection (boiler inspection).
CFM: Contractor furnished material.

CNO DATES: The dates published in OPNAV NOTICE 4710 (which are

based on the Annual Fleet Scheduling Conference) or revised dates
received in official change messages thereafter.

COST: (On target, Above target, or Below target).

ABOVE TARGET: A cost trend that projects a final cost that
will be more than 5 percent above the original PEC.

ON TARGET: A cost trend that projects a final cost within 5
percent (plus or minus) of the original PEC.

BELOW TARGET: A cost trend that projects a final cost which
will be more than 5 percent below the original PEC.

COMMITMENT/COMMITTED: A firm administrative reservation of funds.

CONTRACT DATES: Contract availability duration based on the

authorized work at the time of contract definition. These dates
are generally of a shorter time span than the CNO dates.

CV: Cost Variance.
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DMI: Direct Material Inventory.

DOLLARS EXPENDED (%): Ratio of obligated/committed dollars to PEC
expressed as a percentage.

FMPMIS: Fleet Modernization Program Management Information System.
FUNDING SUMMARY:

REQUIRED: Total funds needed for the effort (SUPSHIP
estimate) .

REQUESTED: Total amount asked of funding authority.
RECEIVED: Total amount accepted.

OBLIGATED: Total amount of funds encumbered for expenditures
(i.e., result of signing an agreement or modification).

GFI: Government Furnished Information.
GFM: Government Furnished Material.
GL&A: Government Labor and Administration.

GOVERNMENT ESTIMATE: A one time planning activity estimate of the

cost to accomplish the work in the solicitation package. For
SUPSHIP, this estimate is reported one time, in the Readiness To
Start Report (NAVSEA Report 4710-6B).

GROWTH: That increase in work over the basic work item, which must

be authorized in order to satisfy the original intent of the work
item.

KEY EVENTS: References (b) and (c) establish requirements to be
used by NAVSHIPYDs and SUPSHIPs in scheduling both nuclear and non-
nuclear production work on naval ships including the key

events which are to be scheduled. SUPSHIP shall select all
applicable key events appropriate to the ship type and the work to
be performed. The format shown in enclosure (2) reflects the
typical availability.

LLTM: Long Lead Time Material.
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MANDATORY NEW WORK: Work which must be accepted by the overhaul

activity when properly authorized and funded. However, when this
occurs the overhaul activity shall advise the authorizing customer
of the impact of this decision, if any, on ship schedules and
projected availability costs. In order for work to be designated
mandatory new work, it must be so designated by the TYCOM/NAVSEA.

NEW WORK: Work which is beyond the original intent of the work
authorized in the basic package.

OWP: Overhaul Work Package.
PEC: See PREDICTED END COST.
PLANNING EFFORTS: Evaluate as RED, YELLOW, or GREEN.

RED: Bid-ability of ship will be assessed as Red if planning
effort will not support the Availability Start date.

YELLOW: Bid-ability of ship will be assessed as Yellow if

planning effort indicates there is a strong possibility of not
meeting the Availability Start date.

GREEN: Bid-ability of ship will be assessed as Green if
planning effort will support the availability start date.

PLANNING SUPSHIP: The SUPSHIP who is assigned class planning
responsibilities for ships of a designated class.

PLANNING SUPERVISOR: The SUPSHIP assigned the planning
responsibilities for a specific ship availability.

PLANNING YARD: Activity responsible for the engineering drawing

maintenance (i.e. maintain drawings, configuration control,
develops SHIPALT drawings, etc) for a specific class of ship.

PREDICTED END COST (PEC): For SUPSHIP reports, this is the

Supervisor's estimated cost of all ship work, which consists of
several factors. PEC equals the Award Price/Base Cost plus the
estimated cost of other items which are not covered by the Award
Price/Base Cost. Other items can include such items as fees,
growth, new work, GL&A, GFM, messing and berthing and, boat repairs
if not included in the Award Price/Base Cost. Advance planning
funds or funds provided to other activities should not be included
in the estimate. The PEC does not establish financial obligations
on customers but rather is the SUPSHIP's estimate of what the
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availability is most likely to cost. In this regard, the SUPSHIP
may be required to adjust the PEC when it is obvious that
circumstances (i.e., buy-ins, potential for major growth/new work,
etc) exist which would inhibit the determination of a realistic
PEC. These extenuating conditions shall be reported under line
item of OTHER, assigned a dollar value, and be considered in the
computation of a realistic PEC. If warranted, an explanatory note
may be added.

PMC TERMS: PERFORMANCE MEASUREMENT and CONTROL TERMS
ACWP: Actual Cost of Work Performed ($)
AQWP: Actual Quantity of Work Performed (Mandays)
BCWP: Budgeted Cost of Work Performed ($)
BOWP: Budgeted Quantity of Work Performed (Mandays)
BCWS: Budgeted Cost of Work Scheduled (%)
BOQWS: Budgeted Quantity of Work Scheduled (Mandays)
QAC: Quantity of Work at Completion

Cp: Cost Performance

Ccv: Cost Variance

SP: Schedule Performance
SvV: Schedule Variance

RESERVATION(S) : Level of industrial effort projected for growth/
new work.

RESERVE (S) : Uncommitted customer funds held by the
- NAVSHIPYD/SUPSHIP.

RLAR: Reverse Liaison Action Request.
SAI: Start of Availability Inspection (boiler inspection).

SHIP SELF ASSESSMENT: Ship's force assessment of the materiel
condition of their ship.

SHIP STATUS: Evaluate as RED, YELLOW, or GREEN.

RED: Assessment will be evaluated as Red if availability will

not complete within the original CNO dates (dates in effect at
availability start).

YELLOW: Assessment will be evaluated as Yellow if significant

problems have been identified which have a strong potential for
extending the completion beyond the original CNO date.

Enclosure (4) 4



NAVSEAINST 4710.8A

GREEN: Assessment will be evaluated as Green if availability
will complete within the original CNO dates.

-

SID: SHIPALT Installation Drawing.

SSR: Ship's Selected Records.

STAB: Stabilized rate.

SUMMARY: This section is for the purpose of elaborating on any

significant factors impacting the availability that may not be
sufficiently detailed elsewhere in the report.

SV: Schedule Variance.

SWLIN: Ship Work Line Item Number.

TIME CONSUMED (%): Ratio of elapsed time to current CNO duration.
WDC: Work Definition Conference.

WORK COMPLETED (%): Ratio of work accomplished to total work
package.

WORK PACKAGE VARIANCE: List of any growth or new work ($10K and
above) that has emerged since last report.

WPI: Work Package Inspection.
WNM: Work negotiation Meeting

WPD: Work Package Definition.
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